

CAMPAIGN AGAINST ILLEGAL POISONING OF WILDLIFE

PROGRESS ON ACTION POINTS ARISING FROM THE FEBRUARY 2006 MEETING

10 actions were recorded. Progress is summarised as follows:

| ACTION POINT | TARGET/ PROGRESS |
|--|--|
| ALL | |
| 8.2 Comments and suggestions on Campaign website by mid March 2006. | By 15/03/06. No comments received to date. |
| CAMPAIGN SECRETARIAT | |
| 4.1 To consider whether publishing an interim web-based report could be produced to keep organisations informed on WIIS incidents | By 16/06/06. Agreed first quarter 2006 report will be published on the WIIS website |
| 4.1 To consider whether targeting could be improved by identifying those who carry out the abuse. Look at prosecution records to identify who the abusers are. | By 09/06/06 (PSD) PREP branch to provide the Secretariat with a breakdown of abusers. |
| PSD/ADAS | |
| 2.1.1 To decide way forward with Campaign promotional CD. | By 09/06/06 Ideas from ADAS to PSD on appropriate use of promotional CD. |
| PSD/RSPB | |
| 8.1 To consider RSPB comments on 'check your pesticides store' submitted after the April 2005 meeting. | By 30/06/06 |
| ADAS | |
| 2.2.2 To speak to Mr Bowie who runs the red kite project and arrange to coincide some Campaign promotion work. | By 31/05/06 |
| 6.1. To target East Anglia in 2006 through attendance at shows and events | Barbara Bell to give an update at the 13 September 2006 meeting |

| | |
|--|---|
| SEERAD | |
| 2.1.3 To keep PSD informed on trends following the introduction in Scotland of the possession of pesticides offence. | John Browlee to provide update at the 13 September 2006 meeting |
| CSL | |
| 3.1 To provide PSD with electronic version of paper summarising 2004 Report | By 31/05/06 |
| 4.1 To investigate the feasibility of providing area maps showing the location of incidents | By 16/06/06 |

Secretariat – Campaign against Illegal Poisoning of Wildlife